


Best Wishes for a Bright and Blessed Holi!

MONTHLY UPDATE
MARCH 2021



EARN A REFERRAL FEE FROM
THE COMFORT OF YOUR HOME



Referral Reward Slab

Riverdale
Residences-I
₹1,50,000/-

Riverdale
Heights
₹1,00,000/-

Riverdale
Suites
₹50,000/-

+91 7620 974 974
www.riverdalepune.com

Construction by
Shapoorji Pallonji

Riverdale Suites

Riverdale
Suites



Terrace complete and above Terrace RCC works in progress
27th Aluform assembling & reinforcement work in progress/
25th Floor AAC Block work-in-progress/ OHWT RCC works in progress



Wall Gypsum 20th Floor in progress/ Water-proofing Toilet 1st to 11th Floor in progress/
Waterproofing Balcony 6th Floor in progress/ 21st Floor Electrical conduiting work-in-progress/
Kitchen Granite Platform 6th Floor in progress/ Kitchen Dado fixing 7th Floor in progress/
Tile Flooring 5th Floor in progress/ Facade Curtain Glazing survey in progress



Plinth Level PCC, Complete/ Door Frame fixing 13th Floor in progress
Ceiling Gypsum 22nd Floor in progress/ Lobby Wall Gypsum 17th Floor in progress/
Toilet concealed Plumbing 11th Floor in progress/ Plumbing shaft preparation
started for risers and down-takes



Toilet Drainage 12th Floor in progress/ Toilet Dado fixing 7th Floor in progress
Fire Fighting 8th Floor in progress/ Staircase inside Block work in progress/
Plinth level PCC complete/ Sample Flat complete (Series- 3)

